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Objetivo do estudo
O objetivo deste artigo é apresentar uma andlise preliminar da literatura académica sobre a relacéo
entre o gerenciamento de projetos e o0 setor da salide

Relevancia/originalidade

A sincronia das diversas préticas de gerenciamento de projetos sob uma governanca integrada
orientada aos desafios da salde pode suportar as liderancas e times de projetos do ecossistema de
sallde para entrega de servicos aos pacientes.

M etodologia/abor dagem
A revisdo sistemética de literatura contou com 249 artigos, retirado das bases de dados Scopus, Web
of Science e PubMed. Na sequéncia, os artigos foram analisados no Rayyan e VOSviewer.

Principais resultados

Apbs a andlise emergiram trés grandes dimensdes que influenciam a qualidade dos servicos prestados
aos pacientes, sendo elas: () Ecossistema da salde, (11) Jornada do paciente e (l11) Principios e
préticas de gestdo aplicadas em projetos na salde.

Contribuictes tedricas/metodol 6gicas

Esse estudo adotou uma perspectiva holistica sobre projetos na salde, sugerindo lacunas que podem
ser exploradas para aprofundamento da andlise e estabel ecimento de categorias a partir da pesquisa
e/ou estudos complementares sobre areas de conhecimento especificos que possam identificar novos
elementos.

Contribuicbes sociaig/para a gestéo

Esse estudo contribui nas implementactes de solugdes alinhadas aos Objetivos de Desenvolvimento de
Sustentavel preconizados pelas Nagdes Unidas para suportar servicos de salde a populagéo e
pacientes.
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Study purpose
This article aims to present a preliminary analysis of the academic literature on the relationship
between project management and the healthcare sector.

Relevance/ originality

The synchrony of the various project management practices under an integrated governance oriented
to healthcare challenges can support leaders and project teams in the healthcare ecosystem to deliver
services to patients and population

Methodology / approach
The systematic literature review included 249 articles, taken from the Scopus, Web of Science and
PubMed databases. The articles were then analyzed in Rayyan and VOSviewer.

Main results

After the analysis, three mgjor dimensions emerged that influence the quality of services provided to
patients, namely: (I) Healthcare ecosystem, (1) Patient journey, and (I11) Management principles and
practices applied in healthcare projects

Theoretical / methodological contributions

This study adopted a holistic perspective on healthcare projects, suggesting gaps that can be explored
to deepen the analysis and establish categories based on research and/or complementary studies on
specific areas of knowledge that can identify new elements.

Social / management contributions

This study contributes to the implementation of solutions aligned with the Sustainable Development
Goals advocated by the United Nations to support healthcare services to population and patients
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